
I-880 Operational and Safety Improvements at 29th Avenue and 23rd Avenue 

Overcrossings 



Agenda 

• Project Overview 
 Purpose and Need 

 Project Features 

 Stage Construction Phasing 

 

• Potential Subcontracting Work Items 



Northbound Mainline Congestion – “Bottlenecks” 



Local Circulation - No Build Conditions  

 



Existing Operational and Safety Problem  

29th Avenue On Ramp / 23rd Avenue Off Ramp 



I-880 NB Approach at 29th Ave 



NB I-880 / Portwood Ave 



Project Photo 



Project Photo 







29th Avenue Off Ramp (Existing Conditions) 



 



29th Avenue NB On Ramp 

 



29th Avenue NB On Ramp 



29th Avenue Off Ramp 



29th Avenue / E. 9th Street Intersection 



29th Avenue NB On Ramp 



23rd Avenue (Existing Conditions) 



23rd Avenue Geometric Refinements–23rd Avenue and 11th Street 

 



23rd Avenue Geometric Refinements–23rd Avenue and 11th Street 

 



23rd Avenue Overcrossing 



23rd Avenue NB Single On Ramp 



Park Street Triangle Improvements 



Pedestrian and Bicycle Circulation 





Stage 1 

29th Avenue Northbound 

On-Ramp Closed 3 Weeks 



Stage 2 

29th Avenue Northbound On-

Ramp and Off-Ramp Open 



Stage 3 





Stage 4 



Stage 5 

23rd  Avenue 

Northbound Off-Ramp 

Closed 3 Weeks 





Project Detours and Traffic Management Planning 

 

 Implement Public Awareness Program 

 

 Short-term (several hours) and Long-term (several months) Detours 

 

 Strategic Placement of Portable Changeable Message Signs 

 

 Traffic Management Plan – Living Document 

 

 Construction Traffic Management Committee –  

 Caltrans, Alameda, Oakland 

 

 Construction Traffic Management Contingency Plan   

 “Initial Closure Period” – Implement detours in advance of required work 

 Improve traffic data collection devices along proposed detour routes 



Potential Subcontracting Work Items – Page 1 

ITEM 

NO 

ITEM CODE ITEM DESCRIPTION UNIT 

(ALT) 

QUANTITY 

2 074016 CONSTRUCTION SITE MANAGEMENT LS LUMP SUM 

3 080050 PROGRESS SCHEDULE (CRITICAL PATH METHOD) LS LUMP SUM 

5 120090 CONSTRUCITON AREA SIGNS LS LUMP SUM 

6 120100 TRAFFIC CONTROL SYSTEM LS LUMP SUM 

10 128625 PORTABLE CHNAGABLE MESSAGE SIGN (LS) LS LUMP SUM 

11 129000 TEMPORARY RAILING (TYPE K) LF 13,600 

14 129150 TEMPORARY TRAFFIC SCREEN LF 13,600 

15 130300 PREPARE STORM WATER POLLUTION PREVENTION PLAN LS LUMP SUM 

19 130570 TEMPORARY COVER SQYD 4,480 

20 130620 TEMPORARY DRAINAGE INLET PROTECTION EA 130 

21 130710 TEMPORARY CONSTRUCTION ENTRANCE EA 6 

22 130730 STREET SWEEPING LS LUMP SUM 

24 130900 TEMPORARY CONCRETE WASHOUT LS LUMP SIUM 

27 141120 TREATED WOOD WASTE LB 31,800 

28 148005 NOISE MONITORING LS LUMP SUM 

30 150204 ABANDON CULVERT (LF) LF 3,740 

31 150605A REMOVE GUARD POST EA 4 

32 150608 REMOVE CHAIN LINK FENCE LF 4,300 

33 150662 REMOVE METAL BEAM GUARD RAILING LF 2,310 



Potential Subcontracting Work Items – Page 2 

34 150711 REMOVE PAINTED TRAFFIC STRIPE LF 86,700 

35 150712 REMOVE PAINTED PAVEMENT MARKING SQFT 180 

36 150714 REMOVE THERMOPLASTIC TRAFFIC STRIPE LF 31,400 

37 150715 REMOVE THERMOPLASTIC PAVMENT MARKING SQFT 260 

38 150722 REMOVE PAVEMENT MARKER EA 8,570 

39 150742 REMOVE ROADSIDE SIGN EA 110 

40 150757 REMOVE SIGN STRUCTURE (EA) EA 4 

41 150771 REMOVE ASPHALT CONCRETE DIKE LF 250 

42 150809 REMOVE CULVERT (LF) LF 57 

43 150820 REMOVE INLET EA 49 

44 150826 REMOVE MANHOLE EA 6 

45 180832 REMOVE RETAINING WALL (CY) CY 220 

46 150841 REMOVE SEWER PIPE LF 460 

49 152379 RELOCATE FENCE LF 350 

52 152610 MODIFY MANHOLE EA 6 

56 155003 CAP INLET EA 6 

57 155232 SAN BACKFILL CY 340 

62 160102 CLEARING AND GRUBBING (LS) LS LUMP SUM 

64 190101 ROADWAY EXCAVATION CY 34,900 

66 192003 (F) B STRUCTURE EXCAVATION (BRIDGE) CY 5,704 

67 192037 (F) B STRUCTURE EXCAVATION (RETAINING WALL) CY 5,674 



Potential Subcontracting Work Items – Page 3 

69 193001 STRUCTURE BACKFILL CY 4,570 

70 193003 (F) B STRUCTURE BACKFILL (BRIDGE) CY 3,160 

71 193013 (F) B STRUCTURE BACKFILL (RETAINING WALL) CY 3,485 

75 200001 HIGHWAY PLANTING LS LUMP SUM 

79 203002 EROSION CONTROL (COMPOST BLANKET) CY 62 

80 203032 EROSION CONTROL (HYDROSEED) (ACRE) ACRE 4 

81 204096 MANITAIN EXISTING PLANTED AREAS LS LUMP SUM 

82 204099 PLANT ESTABLISHMENT WORK LS LUMP SUM 

83 206401 MAINTAIN EXISTING IRRIGATION FACILITIES LS LUMP SUM 

84 208000 IRRIGATION SYSTEM LS LUMP SUM 

85 208310 IRRIGATION SLEEVE LF 270 

90 220101 FINISHING ROADWAY LS LUMP SUM 

100 394073 PLACE HOT MIX ASLPHALT DIKE (TYPE A) LF 250 

101 394074 PLACE HOT MIX ASPHALT DIKE (TYPE C) LF 46 

103 394077 PLACE HOT MIX ASPHALT DIKE (TYPE F) LF 23 

127 510502 MINOR CONCRETE (MINOR STRUCTURE) CY 310 

128 510526 MINOR CONCRETE (BACKFILL) CY 330 

144 560203 FURNISH SIGN STRUCTURE (BRIDGE MOUNTED WITH 

WALKWAY) 

LB 6,713 

145 560204 INSTALL SIGN STRUCTURE (BRIDGE MOUNTED WITH 

WALKWAY) 

LB 6,713 



Potential Subcontracting Work Items – Page 4 

146 560213 FURNISH SIGN STRUCTURE (LIGHTWEIGHT) LB 11,100 

147 560214 INSTALL SIGN STRUCTURE (LIGHTWEIGHT) LB 11,100 

149 560219 INSTALL SIGN STRUCTURE (TRUSS) LB 40,450 

157 566011 ROADSIDE SIGN – ONE POST EA 62 

158 566012 ROADSIDE SIGN – (TWO POST) EA 11 

159 568001 INSTALL SIGN (STRAP AND SADDLE BRACKET METHOD) EA 74 

160 5681015 INSTALL SIGN (MAST-ARM HANGER METHOD) EA 15 

161 568017 INSTALL ROADSIDE SIGN PANEL ON EXISTING POST EA 4 

163 620061 12” ALTERNATIVE PIPE CULVERT (TYPE A) LF 390 

182 709531A SIDEWALK DRAIN LF 61 

183 714034A 8” CLAY SEWER PIPE LF 210 

184 714038A 18” CLAY SEWER PIPE LF 230 

185 719200A SEWER MANHOLE EA 4 

192 800103 TEMPORARY FENCE (TYPE CL-6) LF 7,270 

193 800320 CHAIN LINK FENCE (TYPE CL-4) LF 680 

194 800360 CHAIN LINK FENCE (TYPE CL-6) LF 1,840 

195 802560 10’ CHAIN LINK GATE (TYPE CL-6) EA 4 

197 820107 DELINEATOR (CLASS 1) EA 57 

202 833032 (F) B CHAIN LINK RAILING (TYPE 7) LF 4,033 

204 839514 HANDRAILING LF 750 

205 839541 TRANSITION RAILING (TYPE WB) EA 5 



Potential Subcontracting Work Items – Page 5 

209 839703 CONCRETE BARRIER (TYPE 60C) LF 510 

229 840656 PAINT TRAFFIC STRIPE (2-COAT) LF 105,000 

230 840666 PAINT PAVEMENT MARKING (2-COAT) SQFT 1,120 

231 850101 PAVEMENT MARKER (NON-REFLECTIVE) EA 5,560 

232 850111 PAVEMENT MARKER (RETROREFLECTIVE) EA 3,160 

234 860201 SIGNAL AND LIGHTING LS LUMP SUM 

235 860297 SIGNAL AND LIGHTING (CITY) LS LUMP SUM 

236 860298A SIGNAL AND LIGHTING (STAGE CONSTRUCTION) LS LUMP SUM 

237 860299A SIGNAL AND LIGHTING (CITY) (STAGE CONSTRUCTION) LS LUMP SUM 

238 860402 LIGHTING (CITY STREET) LS LUMP SUM 

239 860415 LIGHTING (STAGE CONSTRUCTION) LS LUMP SUM 

240 860460 LIGHTING AND SIGN ILLUMINATION LS LUMP SUM 

241 860705A INTERCONNCECTION SYSTEM (CITY STREET) LS LUMP SUM 




